

LME Build Roadmap

LME Build Roadmap (CTO Plan)

Version: 1.0

Date: 2026-01-01

Timeline

Total: 12 weeks

Phase 0 (Week 1): Foundations and Controls

- Finalize project charter

Phase 1 (Weeks 2-4): Core Backend and Integrations

- Build authentication service

Phase 2 (Weeks 5-6): Rider App (Android-first)

- Build rider app MVP

Phase 3 (Weeks 7-9): Customer App

- Build onboarding flow

Phase 4 (Weeks 10-11): Executive Dashboard

- Build order management UI

Phase 5 (Week 12): Hardening and Launch

- Full QA and deployment

Parallel Workstreams (Run Throughout)

- Product a

Definition of Done (Each Feature)

- Acceptanc

Git/GitHub Workflow (As Requested)

- Use short

Initial Milestones

- M1: Archi